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U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 
ESI-PRP Removal - Removal Polrep 

us EPA RECORDS CENTER REGION 5 

418393 

~~<fl;^^5--' 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

Subject: POLREP #31 
Progress 
ESI-PRP Removal 
B5YS 
Indianapolis, IN 
Latitude: 39.9128600 Longitude: -86.2423680 

To: Sue Michael, City of Indianapolis 
Tom White, Citizens Energy Group 
Harry Atkinson, IDEM 
Ryan Groves, IDEM 
Megan Nagle, IDEM 
George Richotte, IDEM 
Jason Doerflein, Marion County Health Department 
Stephen Jones, Pike Fire Department 
John Maritote, U.S. EPA Region V 
Janet Pope, U.S. EPA Region V 
Kim Cussen, United Water 
Stan Rigney, IDEM 
Randy Braun, IDEM 
Maupin Natalie, IDEM 
Eric Kaufman, Marion County Health Department 
Jason Sewell, IDEM 
Jason Ravenscroft, Marion County Health Department 
Dan Sparks, USFWS 
Ed Karecki, USFWS 
Bob Masbaum, Citizens Energy Group 
Kristen Heitman, Providence VVildlife 
Michael Massonne, City of Indianapolis 
Cheryl Carison, Citizens Energy Group 
Emily Mack, City of Indianapolis 
Thomas Marks, U.S. EPA 
Rex Osborn, IDEM 
Gabriele Hauer, IDEM 
Max Michael, IDEM 

From: Verneta Simon & Anita L. Boseman, On-Scene Coordinators 
Date: 11/22/2011 
Reporting Period: 11/14/2011-11/18/2011 

1. Introduction 
1.1 Background 

Site Number: B5YS 
D.O. Number: 
Response Authority: CERCLA 

Contract Number: 
Action Memo Date: 
Response Type: 

9/30/2010 
PRP Oversight 
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Response Lead: 
NPL Status: 
Mobilization Date: 
Demob Date: 
CERCLIS ID: 
ERNS No.: 
FPN#: 

PRP 
Non NPL 
4/6/2011 

INN0051050501 

Incident Category: 
Operable Unit: 
Start Date: 
Completion Date: 
RCRIS ID: 
State Notification: 
Reimbursable Account #: 

Removal Action 

4/6/2011 

1.1.1 Incident Category 
Bankrupt Commercial Used Oils Facility 

1.1.2 Site Description 
See POLREP 1 

1.1.2.1 Location 
4910 West 86th Street, Indianapolis, Indiana 46268 

2. Current Activities 
2.1 Operations Section 

2.1.1 Narrative 
See POLREP 1 

2.1.2 Response Actions to Date 

On November 14, 2011, Midwest hauled off 6 loads (34,883 gal) of oily water from the northeast area and 
primary separator pit. 4 loads (22,883 gal) to the United Waste Water Inc. facility in Cincinnati, OH and 2 
loads (12,000 gal) to Clean Water Limited's Cherokee Drive facility in Dayton, OH. 

• Midwest hauled off (2) 40 cyd roll-off boxes and (4) 20 cyd roll-off boxes of solidified sludge to 
Southside Landfill in Indianapolis, IN. 

• Midwest received (2) 50,000 pound loads of wood pulp solidification media from Appleton Papers, 
Inc. in Dayton, OH. 

• Midwest received (2) 25 ton loads of sawdust solidification media from Burton Lumber Co Inc. in 
Lexington, IN and Koetter & Smith Inc. in Borden, IN. 

• Midwest received (1) 20 ton loads of lime solidification media from Mintek in Beavercreek, OH. 
• Trihydro discharged approximately 3,000 gal of northeast area stormwater treated by the new GAC 

system to Oil Creek. 
• Midwest solidified sludge in the west million gallon bunker tank with the long reach excavator and 

sawdust solidification media. 
• Midwest used a vac truck to collect and transport sludge from the east million gallon bunker tank to 

the solidification pits. 
• Midwest continued solidification in the solidification pits with saw dust, lime, and wood pulp 

solidification media. 
• Midwest continued cleaning activities in the Solids Building and Dehydration Building. 
• AVS continued cleaning process pipe runs near the API system. 
• Trihydro completed plumbing activities for the new GAC system staged in the Dehydration Building. 
• Rodger Ward Engineering had a survey team on site for post removal action stormwater 

management planning. 

On November 15, 2011, Midwest hauled off 11 loads (60,309 gal) of oily water from the northeast area 
and primary separator pit. 10 loads (54,309 gal) to the United Waste Water Inc. facility in Cincinnati, OH 
and 1 load (6,000 gal) to Clean Water Limited's Cherokee Drive facility in Dayton, OH. 

• Midwest hauled off (6) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in Indianapolis, 
IN. 

• Midwest received (4) 50,000 pound loads of wood pulp solidification media from Appleton Papers, 
Inc. in Dayton, OH. 
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• Midwest received (3) 25 ton loads of sawdust solidification media from Burton Lumber Co Inc. in 
Lexington, IN and Koetter & Smith Inc. in Borden, IN. 

• Midwest received (2) 20 ton loads of lime solidification media from Mintek in Beavercreek, OH. 
• Trihydro discharged approximately 17,500 gal of northeast area stormwater treated by the new 

GAC system to Oil Creek. 
• Midwest solidified sludge in the west million gallon bunker tank with the long reach excavator and 

sawdust solidification media. 
• Midwest used a vac truck to collect and transport sludge from the east million gallon bunker tank to 

the solidification pits. 
• Midwest continued solidification in the solidification pits with saw dust, lime, and wood pulp 

solidification media. 
• Midwest continued cleaning activities in the Solids Building and Dehydration Building. 
• AVS continued cleaning process pipe runs near the fry basket. 
• Trihydro requested visual inspection of the Dehydration Building trench. There was no visible 

product on the floors or beneath the grates in the Unloading Building trench. The condition was 
documented with hwo photos of the area. 

• Rodger Ward Engineering had a survey team on site for post removal action stormwater 
management planning. 

On November 16, 2011, Midwest hauled off 2 loads (12,400 gal) of oily water from the northeast area and 
oxidation pit to the United Waste Water Inc. facility in Cincinnati, OH. 

• Midwest hauled off (11) 20 cyd roll-off boxes and (4) 40 cyd roll-off boxes of solidified sludge to 
Southside Landfill in Indianapolis, IN. 

• Midwest received (4) 50,000 pound loads of wood pulp solidification media from Appleton Papers, 
Inc. in Dayton, OH. 

• Midwest received (2) 25 ton loads of sawdust solidification media from Burton Lumber Co Inc. in 
Lexington, IN and Koetter & Smith Inc. in Borden, IN. 

• Midwest received (2) 20 ton loads of lime solidification media from Mintek in Beavercreek, OH. 
• Tnhydro discharged approximately 5,000 gal of northeast area stormwater treated by the new GAC 

system to Oil Creek. 
• Midwest created a roof opening along the south and east sides of the east million gallon bunker 

tank. 
• Midwest solidified sludge in the west million gallon bunker tank with the long reach excavator and 

sawdust solidification media. 
• Midwest used a vac truck to collect and transport sludge from the east million gallon bunker tank to 

the solidification pits. 
• Midwest continued solidification in the solidification pits with saw dust, lime, and wood pulp 

solidification media. 
• Midwest continued cleaning activities in the Solids Building and Dehydration Building. Midwest 

began cleaning activities in the oxidation pit on the west side of the Solids Building. 
• AVS continued cleaning process pipe runs near the Solids Building. 

On November 17, 2011, Midwest hauled off 3 loads (17,600 gal) of oily water from the northeast area and 
oxidation pit. 1 load (6,200 gal) to the United Waste Water Inc. facility in Cincinnati, OH and 2 loads 
(11,400 gal) to Clean Water Limited's Cherokee Drive facility in Dayton, OH. . 

• Midwest hauled off (20) 20 cyd roll-off boxes and (4) 40 cyd roll-off boxes of solidified sludge to 
Southside Landfill in Indianapolis, IN. 

• Midwest received (3) 50,000 pound loads of wood pulp solidification media from Appleton Papers, 
Inc.,in Dayton, OH. 

• Midwest received (3) 25 ton loads of sawdust solidification media from Burton Lumber Co Inc. in 
Lexington, IN and Koetter & Smith Inc. in Borden, IN. 

• Midwest received (2) 20 ton loads of lime solidification media from Mintek in Beavercreek, OH. 
• Trihydro discharged approximately 14,500 gal of northeast area stormwater treated by the new 

GAC system to Oil Creek. 
• Midwest expanded the roof opening along the south and east sides of the east million gallon bunker 

tank. 
• Midwest solidified sludge in the west million gallon bunker tank with the long reach excavator and 

sawdust solidification media. 
• Midwest used a vac truck to collect and transport sludge from the east million gallon bunker tank to 

http://epaosc.org/sites/6855/files/ESI-PRP_polrep_31 .htm 12/14/2011 

http://epaosc.org/sites/6855/files/ESI-PRP_polrep_31


Page 4 of 6 

the solidification pits. 
• Midwest continued solidification in the solidification pits with saw dust, lime, and wood pulp 

solidification media. 
• Midwest continued cleaning activities in the Solids Building, including the oxidation pit. 
• AVS continued cleaning process pipe runs near the Solids Building. 

On November 18, 2011, Midwest hauled off 3 loads (17,200 gal) of oily water from the northeast area and 
oxidation pit to the United Waste Water Inc. facility in Cincinnati, OH. 

• Midwest hauled off (13) 20 cyd roll-off boxes and (3) 40 cyd roll-off boxes of solidified sludge to 
Southside Landfill in Indianapolis, IN. 

• Midwest received (5) 50,000 pound loads of wood pulp solidification media from Appleton Papers, 
Inc. in Dayton, OH. 

• Midwest received (1) 25 ton load of sawdust solidification media from Burton Lumber Co Inc. in 
Lexington, IN. 

• Midwest received (2) 20 ton loads of lime solidification media from Mintek in Beavercreek, OH. 
• Midwest solidified sludge in the west million gallon bunker tank with the long reach excavator and 

sawdust solidification media. 
• Midwest spread solidification media over the exposed sludge in the east million gallon bunker tank. 
• Midwest continued solidification in the solidification pits with sawdust, lime, and wood pulp 

solidification media. 
• Midwest continued cleaning activities in the Solids Building, including the oxidation pit. 
• AVS continued cleaning process pipe runs near the Solids Building. 

The wood pulp and sawdust solidification materials are reclaimed/recycled products. As of November 18, 
2011, approximately 7,200,000 pounds of wood pulp solidification media, 425 tons of sawdust solidification 
media, and 240 tons of lime solidification media had been used to solidify waste sludge. 

2.1.3 Enforcement Activities, Identity of Potentially 
Responsible Parties (PRPs) 
N/A 

2.1.4 Progress Metrics 

Waste Stream 

Oily Water 

Stormwater 

Tank 51 Containment 

Totes and Drums 

Solidified Sludge 

Unsolidified Sludge 

Treated Stormwater 

Medium 

Liquid 

Liquid 

Liquid 

Liquid 

Solid 

Liquid 

Liquid 

Quantity 

3,869,226 gallons 

424,956 gallons 

346,320 gallons 

11,935 gallons 

8,900 cyd 

200 cyd 

300,912 gallons 

Disctiarge 

X 

Treatment 

X 

X 

X 

X 

X 

Disposal 

X 

2.2 Planning Section 
2.2.1 Anticipated Activities 

• Initiate Tank 51 cleaning activities. 
• Increase the number of contractors on site to expedite site cleanup. 

2.2.1.1 Planned Response Activities 
None 

2.2.1.2 Next Steps 
US EPA will provide oversight of PRP Group removal activities. 
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2.2.2 Issues 
None 

2.3 Logistics Section 
Not applicable. 

2.4 Finance Section 
2.4.1 Narrative 
Not applicable. 

2.5 Other Command Staff 
2.5.1 Safety Officer 
Not applicable. 

2.6 Liaison Officer 
Not applicable. 

2.7 Information Officer 
2.7.1 Public Information Officer 

2.7.2 Community Involvement Coordinator 
A date has not been selected for the next community meeting. 

3. Participating Entities 
3.1 Unified Command 
Indiana Department of Environmental Management 
Indianapolis Department of Public Works 
Pike Township Fire Department 
City of Indianapolis 

3.2 Cooperating Agencies 
Marion County Health Department 

4. Personnel On Site 
U.S. EPA 
START Contractor 

5. Definition of Terms 
ASAOC - Administrative Settlement Agreement on Consent 
ERRS - Emergency and Rapid Response Services 
IDEM - Indiana Department of Environmental Management 
OSC - On-Scene Coordinator 
POLREP - Pollution Report 
PRP - Potentially Responsible Party 
RCRA - Resource Conservation and Recovery Act 
START - Superfund Technical Assessment and Response Team 
U.S. EPA - United States Environmental Protection Agency 

6. Additional sources of information 
6.1 Internet location of additional information/report 
For additional information, please refer to the US EPA lead removal action website at wvyw.epaosc.org/esi 

6.2 Reporting Schedule 
The next POLREP will be submitted at a date to be determined. 
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7. Situational Reference Materials 
For additional information, please refer to the documents section at www.epaosc.org/esi 
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